

WP2 Development, implementation and testing of pilot chain traceability system

Research areas:

- System specification, Develop new software functionality, Pilot implementation, Practical traceability test

Status and plan for 2010

Task/activity	Status
System specification	Partly done
Development of new software functionality	Partly done
Implement improved traceability practice	April 2011
First version of new software functionality	April 2011
Second version of new software functionality	June 2011
Pilot implementation	June 2011
Third version of new software functionality	September 2011
Practical test report	November 2011